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December 6, 2021 Program Management Cleburne



SUMMARY OF CONSTRUCTION PROJECTS
CLEBURNE COUNTY

Estimated or
Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
001657 Hwy. 65 — Hwy. 5 (Passing Lanes) P.E. 25 2 PE Only Under Construction - $0 - $0
Addt'l Rte.-Sec.: Faulkner 25-1
001748 Hwy. 67 — Hwy. 25 P.E. 5 15  PE Only Programmed - - - -
Addt'l Rte.-Sec.: Lonoke 5-12; White 5-13/14
012227 Guy — Heber Springs (Safety Impvts.) (Sel. Secs.) (S) 25 2 Safety Improvements Scheduled Jun. 2022 8.12 $1-$3M 8.52 $1-$3 M
Addt'l Rte.-Sec.: Faulkner 25-1
012351" Districts 4, 5, 8 & 9 Bridge Preservation (2020) (S) 110 6 Bridge Rehabilitation Sub. Completed May. 2020  Aug. 2021 0.11 $402,545 1.68 $6,147,965
Addt'l Rte.-Sec.: Various
050166 Faulkner Co. Line — Hwy. 107 (Passing Lanes) (S) 25 2 Passing Lanes Completed Feb. 2012  Jun. 2014 242 $4,242,001 242 $4,242,001
050219" Sugarloaf Mountain Summit Trail (Heber Springs) (S) Roadside Appurtenances Completed Sep. 2010  Jul. 2014 - $38,850 - $38,850
050228 Midway Branch Str. & Apprs. (S) 225 3 Structure & Approaches Completed Feb. 2012 Nov. 2015 0.55 $8,139,480 0.55 $8,139,480
050239" Heber Springs SRTS | (2010) Roadside Appurtenances Completed Jul. 2013 Mar. 2015 - $92,478 - $92,478
050257 Heber Springs Sulphur Creek Trail (ATEP-11) (S) Enhancement Completed Jul. 2013 Sep. 2014 - $149,998 - $149,998
050261 Hwy. 25 Spur — Locust Grove (Passing Lanes) (S) 25 3 Passing Lanes Completed Oct. 2015  Oct. 2016 2.33 $3,828,857 2.33 $3,828,857
050262 West of Windwood Dr. — East (Passing Lane) (S) 16 12 Passing Lanes Completed Aug. 2016 Jun. 2017 1.16 $2,749,586 1.16 $2,749,586
050290" District 5 Bridge Painting (Phase I) (2013) (S) 16 11 Miscellaneous Completed Jun. 2013  Mar. 2014 - $343,378 - $3,576,399
Addt'l Rte.-Sec.: Independence 122-1; Izard 5-17; White 67-12, 157-1, 367-17
050315 West of River Bluff Rd. — East (Passing Lane) (S) 16 12 Passing Lanes Sub. Completed Sep. 2018  Oct. 2019 1.26 $1,824,896 1.26 $1,824,896
050316 Hwy. 25 — White Co. Line (Safety Impvts.) (Sel. Secs.) (S) 16 12 Safety Improvements Completed Apr. 2018  Oct. 2018 10.48 $840,946  10.48 $840,946
050326" Heber Springs Ely Dr. Sidewalks (TAP-16) (S) Enhancement Completed Oct. 2017  Jun. 2018 - $125,361 - $125,361
050333" Heber Springs Trail Impvts. (RTP-15) (S) Enhancement Programmed - <$1 M - <$1M
050335" Wedding Ford Rd. Sidewalk (Heber Springs) (TAP-15) (S) Enhancement Programmed - <$1M - <$1M
050336" Quitman Sidewalks (TAP-15) (S) Enhancement Completed Jul. 2017  Mar. 2018 - $245,000 - $245,000
050341 Mill & Piney Creek Strs. & Apprs. (S) 25 2 Structures & Approaches Sub. Completed Jun. 2019 Apr. 2021 0.63 $3,670,500 0.63 $3,670,500
050345 Van Buren Co. Line — Greers Ferry (S) 16 11 Resurfacing Completed Feb. 2017  Jun. 2017 8.10 $2,077,533 8.10 $2,077,533
050346 Hwy. 25 — Hwy. 25 (Heber Springs) (S) 25 3B Resurfacing Sub. Completed May. 2020  Sep. 2020 5.50 $1,622,917 5.50 $1,622,917
050348" Quitman Sidewalks Ph. 2 (TAP-16) (S) Enhancement Completed Jul. 2020  Feb. 2021 - $275,422 - $275,422
050376 Hwy. 25 — Hwy. 225 (Quitman) (S) 356 Resurfacing Completed Jul. 2017 Nov. 2017 2.14 $333,496 2.14 $333,496
050413 Cadron Creek Str. & Apprs. (S) 25 Structure & Approaches Under Construction  Aug. 2021  Mid 2024 0.38 $4,635,000 0.38 $4,635,000
050428 Hwy. 16 Slide Repair (Cleburne Co.) (S) CcS Base Stabilization Sub. Completed Oct. 2019  Apr. 2020 0.27 $1,100,000 0.27 $1,100,000
050430" Heber Springs First Security Ped. Bridge (TAP-19) (S) Enhancement Programmed - <$1M - <$1M
* Job not shown on county map.
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SUMMARY OF CONSTRUCTION PROJECTS
CLEBURNE COUNTY

Estimated or
Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
050431" West Side Schools Hwy. 92 Flashing Beacons (TAP-19) (S) 92 5 Enhancement Programmed - <$1M - <$1M
050434" District 5 Sealing Program (2020) (S) 110 4 Sealing Programmed 7.36 <$1M 86.76 $1-$3M
Addt'l Rte.-Sec.: Various
050436 White Co. Line — Heber Springs (Sel. Secs.) (S) 5 15  Resurfacing Scheduled 2024 10.34 $3-$5M  10.34 $3-$5M
Addt'l Rte.-Sec.: Cleburne 25-2, 110-6
050467" Quitman Sidewalks Ph. 4 (TAP-20) (S) Enhancement Programmed - <$1M - <$1 M
A50004 Hwy. 25 - East (S) 110 6  Resurfacing Scheduled Feb. 2022 3.30 <$1M™M 3.30 <$1M™M
A50006" District 5 Resurfacing Program (2021) (S) 124 8  Resurfacing Programmed 4.90 <$1M 8568 <$1M
Addt'l Rte.-Sec.: Various
A50010 Hwy. 16 — Greers Ferry Lake (S) 25 3 Resurfacing Scheduled Feb. 2022 6.82 $1-$3M 6.82 $1-$3 M
C12001" Greers Ferry Overlay (Sel. Secs.) (S) CS Resurfacing Completed Sep. 2013  Dec. 2013 2.28 $273,498 2.28 $273,498
C12002" Quitman Overlay (Sel. Secs.) (S) CS Resurfacing Completed Jul. 2014 Nov. 2014 1.89 $189,517 1.89 $189,517
C12003" Heber Springs Overlay (Sel. Secs.) (S) CS Resurfacing Completed Jul. 2017  Dec. 2017 1.93 $283,224 1.93 $283,224
C12004" Greers Ferry Overlay No. 2 (Sel. Secs.) (S) CS Resurfacing Completed Apr. 2018 Nov. 2018 2.45 $217,709 2.45 $217,709
C12005" Quitman Overlay No.2 (Sel. Secs.) (S) CS Resurfacing Completed Feb. 2019 May. 2019 1.17 $115,492 1.17 $115,492
C12006" Concord Overlay (S) CS Resurfacing Sub. Completed Feb. 2020  Apr. 2020 1.97 $213,337 1.97 $213,337
C76014" Fairfield Bay Surfacing & Olay(sel. Secs.)(s) Cs Resurfacing Completed Sep. 2014 Dec. 2014 0.78 $143,956 1.56 $287,912
Addt'l Rte.-Sec.: Van Buren CS
FS5016 Narrows Bridge — West (S) 16 11 Resurfacing Completed Mar. 2012 Jul. 2012 493 $671,007 493 $671,007
FS5017 Hwy. 25 — East (S) 110 6  Resurfacing Completed Mar. 2012 Jul. 2012 3.20 $520,651 3.20 $520,651
FS5018 Hwy. 157 — Hwy. 25 (S) 87 3 Resurfacing Completed Mar. 2012 Jun. 2012 10.14 $1,571,363  16.24 $2,534,457
Addt'l Rte.-Sec.: Independence 87-4
FS5019 Faulkner Co. Line — Hwy. 5 (Sel. Secs.) (S) 25 Resurfacing Completed Mar. 2012  Aug. 2012 8.10 $1,067,352 8.10 $1,067,352
FS5022 Hwy. 87 — North (S) 25 Resurfacing Completed May. 2012 Jun. 2012 446 $577,556 5.16 $671,577
Addt'l Rte.-Sec.: Independence 25-4
FS5029 Diamond Bluff Rd. — Hwy. 25 (S) 16 11 Resurfacing Completed Apr. 2013 Aug. 2013 8.83 $1,106,166 8.83 $1,106,166
FS5033 Hwy. 25 — Hwy. 16 (S) 337 2 Resurfacing Completed Jul. 2013 Jan. 2014 7.86 $1,003,040 7.86 $1,003,040
FS5034 Hwy. 25 — North (S) 5 15A  Resurfacing Completed Apr. 2014 Jul. 2014 4.76 $591,866  12.63 $1,557,543
Addt'l Rte.-Sec.: Stone 5-16
FSX004 Hwy. 65— Hwy. 16 East (Sel. Secs.) (S) 92 4 Resurfacing Completed Jul. 2011 Jan. 2012 1.23 $218,772 1291 $2,187,722
Addt'l Rte.-Sec.: Van Buren 92-3
* Job not shown on county map.
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SUMMARY OF CONSTRUCTION PROJECTS

CLEBURNE COUNTY Fetimated or
Sub. Comp. County Totals Project Totals

Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
FSX005 Hwy. 9 — Hwy. 16 (Rehab.) (F) 92 4 Rehabilitation Completed Jul. 2014 Sep. 2015 1.23 $248,000 26.59 $5,373,000

Addt'l Rte.-Sec.: Conway 92-2; Van Buren 92-3
SA1248" White County Line-North(striping&overlay)(s) CR Resurfacing Completed May. 2012 Jul. 2012 4.50 $329,126 4.50 $329,126
SA1249" Hwy. 25-North (Overlay) (S) CR Resurfacing Completed Jul. 2014 Oct. 2014 2.38 $254,589 2.38 $254,589
SA1250" Hwy. 16-East (Overlay) (S) CR Resurfacing Completed Jul. 2015  Dec. 2015 395 $420,083 3.95 $420,083
SA1251" Hwy. 110-Hwy. 110 (Hirma Rd.) (Overlay) (S) CR Resurfacing Completed Jun. 2016  Feb. 2017 5.90 $608,604 5.90 $608,604
SA1253" Hwy. 25 - West (Overlay) (S) CR Resurfacing Completed Apr. 2018 Nov. 2018 1.90 $151,259 1.90 $151,259
SA1254" Ida - South (Overlay)(s) CR Resurfacing Completed Jun. 2019 Aug. 2019 5.01 $497,487 5.01 $497,487
SA1255" Hwy. 107 - East (Overlay) (S) CcS Resurfacing Sub. Completed May. 2020 Jul. 2020 2.90 $288,984 2.90 $288,984
SA1256" Hwy. 25 - Hwy. 5 (Overlay) (S) CR Resurfacing Under Construction ~ May. 2021  Early 2022 3.83 $397,569 3.83 $397,569
SA7630" Stone Co. Line North & South (Overlay) (S) CR Resurfacing Completed Jul. 2013 Sep. 2013 3.20 $356,385 335 $371,235

Addt'l Rte.-Sec.: Stone CR

Totals For All Projects In Cleburne County 164.69 $57,146,855

* Job not shown on county map.
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